SlothMate AI - Executive Roadmap 2026
Document Classification: Internal Strategy

Overview:
This roadmap outlines core milestones for the SlothMate AI local personal assistant.
All milestones emphasize zero external API dependencies and deterministic task extraction.

Key Milestones:
1. Complete core Lazy Inbox file processor by 2026-10-26 (Priority: High).
2. Finalize consolidated Morning Briefing template by 2026-10-28 (Priority: High).
3. Validate offline operation with Qwen2.5 and Llama 3.2 models by 2026-11-02 (Priority: Medium).
4. Conduct internal privacy review with security compliance officer.

Uncertainties & Dependencies:
Ollama 0.40+ package availability across older enterprise Linux distributions remains uncertain.